Change order

# Update the homepage copy

Meridian website / Meridian Studio

Prepared
**Oct 21, 2026**

Scope reference
**Revision 2**

Currency
**USD**

Decision
**Within scope**

## The request

Can we replace the homepage headline and update the service descriptions for our launch?

## Scope decision & assumptions

This is part of the two agreed rounds of copy revisions.

Classification recorded by the agency user.

## Relevant agreed deliverables

- **Marketing website**
  Design and build a responsive marketing website with home, about, services, and contact pages.
- **Content management**
  Set up a CMS for pages, blog posts, and basic site content so the team can manage content without code.

## Estimate & additional fee

| Item | Amount |
|---|---|
| Original estimated time | Included in agreed scope |
| Billable time | 0m (0 min) |
| Hourly rate | $60.00 / hour |
| **Additional fee** | **$0.00** |

Time rounds upward to 15-minute increments. The final fee rounds to the nearest minor unit, with ties upward. No automatic tax or multiplier is applied.

## Response to the client

Hi Meridian Studio,

Thanks for your request: “Update the homepage copy”.

I have reviewed this against the agreed scope and recorded it as within scope, with no additional fee.

This is part of the two agreed rounds of copy revisions.

Please let me know if the request needs any further clarification.

### Approval recorded manually

Approval date

Oct 22, 2026

External reference

Sample email — homepage copy approved

The agency user recorded an external approval. SpecScope did not obtain a signature.

---

This change order documents a human scope decision. It is not presented as a legally binding agreement.

Prepared with SpecScope · ConsoleLog Studio